
Charge for the July 2004 Director’s Review 
Of the CDF Run IIb Detector Upgrade 

 
Please arrange and conduct a Director’s Review of the CDF Run IIb Detector Upgrade 
project.  It has been many months since the last Director’s Review of this project.  
Therefore, assessing progress to date by the Project Team is one of the charge items.   
CDF will present a modification of their plans regarding the trigger upgrades.  Please 
comment as appropriate on the proposed suite of trigger upgrades.  Critical installation of 
the Central Preshower Detector Upgrade will take place over the Summer / Fall 2004 
shutdown.  Please examine these installation plans carefully.  Finally, although 
installation of the upgrade is “off project,” please examine the plans for the 2005 
installation activities and comment on CDF cost estimates for these activities.  This 
review should as has become traditional cover the technical, cost, schedule and 
management aspects of the project. 
 
 
Please present the Committee findings, comments, and recommendations in a closeout 
meeting with the CDF Run IIb Upgrade Project Team and Fermilab management and 
provide a written report within two weeks. 
 
 


